CitY OF SUGAR LAND

Engineering Department

CIP Project Number: TR0702
Title: SH6 Traffic Signal Replacement

Project Phase: Construction
% of Phase Completion

Design Construction

Cost for this Phase: $1,000,000
Funding Sources: SL4B

Project Manager: Chris Cameron
Contractor: TBD

Consultant: TEI

Project Description:

Design and rebuild existing intersections on SH 6 @ Frost Pass, Settlers Way Blvd and

Williams Trace Blvd. to ornamental mast arm intersections.

Justification: The span wire intersections along S.H. 6 are in need of rehabilitation as

they are reaching the end of their useable life. In lieu of rehabilitating the span wire, it is
recommended that the wire be replaced with decorative poles per the Urban Beautification

Policy.



Updates: December 2008-Signal poles at Fluor Daniel and Grants Lake have been
replaced as scheduled. Signal heads have not been installed but are expected to be
completed soon. Remaining signal lights are being replaced in stages as funding becomes
available.

March 2009- TE], Inc., was retained to design Frost Pass, Settlers Way Blvd and Williams
Trace. Flour Daniel and Grants Lake construction should be completed by the end of
March.

June 2009: Currently the construction plans for the remaining traffic signals are at TXDOT for
final review. Anticipate bidding project at the end of July.

September 2009: Project is currently advertised for bid. Bid Opening date is set for October
15, 20009.

October 2009:

November 2009: Recently Public Works staff has been working with a local pole manufacturer
for a possible alternative ornamental pole design. The costs associated with the alternative
poles are expected to be substantially less expensive than the current design. Another positive
for this alternative pole design will be availability of materials. Currently the lead time for
Ornamental poles and parts is 16 to 20 weeks. This lead time would be cut in half by using a
local manufacturer. Bidding process has been delayed while staff reviews this alternative
design.

December 2009 - The City Manager reviewed and approved the signal poles manufactured by
KW. In early January plan on visiting City Council for approval. Mike Hobbs went to 4B for
approval of funds to go to construction.

January 2010 - Mike Hobbs has been working with purchasing on the delivery of signal poles.
We are anticipating going out to bid in the middle of February.

March 2010 - Currently we are developing a RFQ to be sent to pole manufacturers to
determine best price and over all service. As this process is underway we will bid the project
less the signal poles which the City will provide for construction.



Williams Trace

AN OVIOD

W

TR0O702
SH6 Traffic Signal Replacement

City of Sugar Land
Capital Improvement Program

(=]
3
oW
w
o
3
13
=]
=
3
&
K3
(S
Sy
[=]
=
-
@
o
F f
° .
&
=
3 g
o
C
=
=
o
g
sy prony

LexingTon BLYD

@‘“S

Ciry or Sucar Lanp
CEOQOCRATHIL INFORMATION SYSTEXM




